Midnite Mine Project Report,

NEWMONT May 10 - 16, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO:  2019-007

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 10 -
16, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 10 — 16, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 2

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 1

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: Non-occupational employee health issue emergency evacuation coordinated. Two incidents
involving insignificant property damage occurred: 1) HT 6 made contact with HT 779 while maneuvering to park
at the ready line, at the time an operator was standing on the catwalk cleaning the mirror and felt the impact,
and 2) during loading HT 6, a rock dislodged from the bucket and made contact with the fiberglass fender
creating a 2" hole.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer for the reporting period. The two planned community meetings were held in Wellpinit on May
13 and in Spokane May 14.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 15, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e US Army Corps of Engineers

e Dawn Mining Company (DMC)/Newmont
e Stantec

Meeting Action Items:
e None.

EPA Plan/Document Approvals:
e EPA approved the revised main text of the Remedial Action Work Plan (RAWP) on May 10.
e EPA approved the revised Radiation Protection Plan (RPP) on May 14.
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Regulatory Site Visit(s):
e Mark Fillius of the US Army Corps of Engineers representing EPA was on site May 13 — 15.
e Linda Meyer, Davis Zhen, Elizabeth Allen, and Kira Lynch were on site on May 16 for a general
site visit as well as to discuss cleanup criteria.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of May 10 — 16, 2019, the following activities were conducted:

e Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore
Stockpile 3 (Stockpile 3, high activity/high reactivity material) and South Waste Rock Pile (SWRP,
low activity/low reactivity material) continued. Material from SWRP and Stockpile 8 were placed on
the east and west side of Pit 4 to create the 20’ rind buffer area. Some material from SWRP was
placed at the south end of the pit to start forming the 20’ rind for the top surface. The materials
were excavated with either excavator or loader equipment and transported and plug dumped with
haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ thick. Table 1
presents the 2019 Pit 4 mass haul materials volume. There was reduced production on May 16
due to a precipitation event.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

May 10 - 16, 2019 2,951 82,628

2019 Cumulative 20,471 573,188

1 — Truck load assumed to be 28 yd®

e Began placing Geocomposite Clay Liner (GCL) and Drain Gravel in the west Infiltration Collection
system on May 10. The bentonite plug at the transition from the gravel-lined collection to the
pipeline was installed on May 10.

e Monthly Spill Prevention Control and Countermeasures (SPCC) inspection was performed on May
10. The inspection report has been posted to the project SharePoint site.

e Lignosulfonate was applied to the East Access Road as a dust palliative on May 11.

e Material from the Construction Support Zone Structure Demolition Temporary Stockpile (CSZ
SDTS) was placed in Pit 4 on May 13. CQC and CQA personnel confirmed on May 14 that the
material was placed in conformance with the project requirement.

e Migratory bird survey of three areas: crest of South Waste Rock Pile south of Stockpile 8, Stockpile
1, Stockpile 2, and the Pit 4 Tie-In areas in preparation for clearing and grubbing activities on May
15. A mourning dove nest with eggs was identified in the area south of Stockpile 8 and will be
avoided.

e Pit 4 tension crack was measured on May 13. The horizontal distance between movement pins
remains at 53.75 inches.

e Installed 10’ riser sections on the Underdrain and Waste Rock Dewatering Risers on May 10. The
vertical risers are now at 230’ to the Underdrain Sump (UDS) and 190’ to the Waste Rock
Dewatering Sump (WRDS).

Stormwater Pollution Prevention Plan (SWPPP) Activities

e None
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Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e Three Caterpillar 745C articulated haul trucks were mobilized to the Site during the reporting
period.

The following equipment was demobilized from the Site during this reporting period.
e None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
exceeded once during the reporting period.

The site received rain during the evening of 5/16/2019 and Samplers ES-2, ES-3, ES-4, ES-6 and ES-7
were turned off at approximately 9:00 p.m. Due to accessibility issues caused by the rain, ES-1 remained
on and resulted in exceedance of the TSP action level. CQC and CQA personnel assessed the cause and
determined the exceedance was due to environmental conditions (rain and fog) and not dust from
construction related activities. The affected monitor was turned off the next morning.

Table 2 - TSP Dust Monitoring Locations during reporting period May 10 — 16, 2019

Status
Monitor ID Location Description StartDate| = | g | S| S| 2|3 E
Llonlan|ls|[F]=2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 [D/N D/N [D/N [D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 [D/N D/N [D/N[D/N [D/E
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 [D/N D/N [D/N[D/N [D/E
ES-4 (roving) Top of Stockpile 3 04/30/19 [D/N D/N [D/N [D/N [ D/E
ES-5 (roving) Spare
i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable D/N o/N oo | e
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/N D/N|D/N|D/N |D/E
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal Date CQA Approval Date
01018-33 Lime Protore Stockpile #8 West 5/13/2019 TBD
Excavation As-Built Data
Project ECNs
ECN No. Title EPA Submittal EPA Response Date
Date
None
Project RFIs
RFI No. Title CQC Submittal CQA Response Date
Date
RFI 2019-06 Request for Additional Information 5/7/2019 5/13/2019
on South Pond Materials Il
RFI 2019-07 Request for Change to Non- 5/7/2019 5/16/2019
Prorated Warranty Requirements
for Geomembrane, Geonet and
Geocomposite Drainage Layer
Materials
RFI 2019-08 Detectable Identification Tape 5/10/2019 TBD
RFI 2019-09 Trench Compaction Testing 5/10/2019 TBD
Project NCNs
NCN No. Title CQA Issue CQC Response Date
Date

None to Date

CQA-CQC Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
2019-02 West Side IC System — Channel Subgrade Acceptance 5/10/2019
for Section 1
2019-03 West Side IC System — Channel Subgrade Acceptance 5/13/2019
for Section 2
2019-04 West Side IC System — Channel Subgrade Acceptance 5/15/2019
for Section 3
2019-05 West Side IC System — Channel Subgrade Acceptance 5/15/2019
for Section 4
2019-06 Stockpile 8 Excavation Verification (East Side) 5/16/2019
Other Items
Item Title Comments
None

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.
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Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
e Pit 4 Backfill
0 Mine waste excavated from Stockpile 8, the North SWRP and the South Pond Cut (all low
reactivity material) was placed along the edges of the pit to construct the 20-foot buffer
zone (rind). Mine waste excavated from Stockpiles 3 and 4 (high reactivity/high activity
material) was placed in areas of the pit bounded by the 20-foot buffer zone.
e WRDS/UDS Risers
0 Another set of risers and friction sleeves were installed on 5/10/2019.
— UDSrrisers are at a total depth of 230 feet.
— WRDS risers are at a total depth of 190 feet.
e West Side Infiltration Collection System (WICS)
0 Excavation continued for the WICS channel located along the west side of Pit 4.
— The channel subgrade was accepted by CQC-CQA for four sections of the main
collector channel and the two corresponding lateral tie-ins.
— CQC surveyed the channel subgrade prior to placement of the GCL and drain
gravel.
— GCL placement occurred for the four surveyed sections of the channel and the two
corresponding lateral tie-ins.
—  Drain gravel was placed a minimum of 12 inches above the GCL material in the
each of the accepted channel sections and tie-ins.
— Approximately 700 feet of the WICS was constructed during this time period.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 5 -390 Excavator loading SWRP material at the South Pond cut

Figure 6 — 390 Excavator loading Stockpile 4 material, D8 dozer assisting with grading
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Data Date: 16-May-19

Midnid Ming 2171 Froduction Schaditia Midnite Mine Remedial Action 3 Week Look Ahead Schedule ]
Print Date: 17-May-19
[Actvity 1D San Wianie Work] Way 2075 e 2075
Fasp. 12 iE] A 02 =] 16
D1-Apr19 A
16-Apr-19 A
Install Pit 4 Underdrain Dewatering Risers (LOE) 124 16-Apr-19 4 NMC
DR2 Install Pit 4 Wast Rock Dew atering Risers (LOE) 66T 124 16-ApE19A NMC - - : : :
ICID Install Fit 4 Infiltration Collectors {LOE) 3IT% 124 22-Apr10A NMC
01-Apr19A
|1 | OLApeidA
Excavaie and Haul remaining portions of Stockpiles 8, 3 and 4 il 01-Apr19A NMC Excavatd and Haul remaining portions &f Stockpiles , 3 and 4, Excavate and Haul remaining
56 06-May-19 A
SP3,4&SoPond- 30 Excavaie and Haunl Soath Pond to Pit 4 56 Oe-May-19 A NMC
SWRP (South Wasé Rock Plie) 10 P 4 D1-Apr19A
SWRP-N-10 Excavaie and Hanl SWRP North to Pit4 (Part 1) 10% 53 01-Apr-19 4 NMC
SWRP Ramp io CSZ.WTP 20
SWRP-CEZ+WTP-10 | Excavaie and Hanl SWRP Ramp to CSZ+WTP to Pit 4 0% 0 16-May-19 NMC L - - 1 Excavad and Haul SWRP Ram
* # Current Migstone  Il== Critical Remaining Work page 1of1
I Actual Work m— Fomaning Level of Efort
O Remaning Work s Actiz) Leval of Efort NE WMO N T
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